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1 ORDINANCE NO. 5160
2 AN ORDINANCE appropriating $62,500 to the

Langston Sewer ULID Construction Fund; re
3 allocating Community Development Block Grant

funds to Langston Sewer ULID; amending Ordi
4 nance No. 4597, Sections 73 and 74, Attach

ment No. 1, as amended.
5

BE IT ORDAINED BY THE COUNCIL OF KING COUNTY:
6

SECTION 1. There is hereby approved and adopted an appro

priation of $62,500 to the Langston Sewer ULID Construction Fund
8

from a transfer from the Community Development Block Grant fund

10 to provide construction match for the Langston Sewer ULID, Capital
Improvement Project No. 770006.

11
SECTION 2. Recaptured county population funds from Panorama

12
Vista Sewers (CD-657) in the amount of $250,000 within the Coinmu

13

14 nity Development Block Grant Fund are hereby reallocated to Lang
ston Sewers (CD-852-78, 79). $62,500 of the recaptured funds

15

16 shall be for a construction subsidy, and $187,000 will be avail
able for lien loans for eligible homeowners.

17
SECTION 3. Ordinance No. 4597, Section 74, as amended, is

18
hereby amended to read as follows:

19
Langston Sewer ULID Construction $62,500
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Project: 770006 Langston Sewer U.L.LD. No.3

Description: Council District:
CIP Planning Area:The provision of a sanitary sewage collection system in an area containing

approximately 200 existing residences and approximately 400 sites which are
buildable when sewers are available. The 0119 No. 3 area extends from the
Seattle City Limits (59th Avenue South) southerly to Empire Way. Petitions
were received from the property owners in 1972, however, construction was
dependent on completion of the Empire Way Interceptor, in service in February,
1978.
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1-IUD Block Grant Funding amounting to $125,000 is available to assist in con
struction costs. It is anticipated the ULID will go to a Hearing on Formation,
as required by law, late in 1980. The area plan and soils study for the area
has been completed. If ULID No. 3 proceeds to completion, ULID No. 4 will be
formed to serve contiguous areas.
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Cost Data: Status:
Original Cost Estimate (1976) $700,000 Comprehensive Plan is currently being
Current Cost Estimate (1980) $1,447,212 reviewed. Design and construction
Proposed Financing: costs will be revised in late 1980.

Revenue Bonds $1,322,212
Block Grant $125,000

Project Data:

FOOl’ 000463’)LIl LANGSTON SERER CONSTRUCT DEPARTMENT PRIORITY REQUEST 0~)L

BE” W.TMFNT 0775 L ANGSTON SEWER CONSTRUCT 10CM ION — SKYW IV AREA

FIJrICTID’.l 534fl~) UTILITIES C FNTERPI’IlFS IUPPFNT PROJECT COST ESTI’ATF

SEPVICE 53444 SEWER EXPENDED C APPROPRIATEO (INC REC(1MMENDCO)

PROGRAM 53448 COLLECTION PROJECTS FUTURE FUNDING REQUIRED TO COMPLETE PROJECT

REVISPI) SHPT. 1980

146,723

]46, 723

1~’

FXISTING 1c80
RIJOGF.T RFfONMFi~flEO

(B) (C)

1,723

125,000

126,723

1,723
125,000

126,723

PP 7/A CC OhJl’IT
TOT AL

F XP i- BUDGET *PROGR AM PROJECT IONS — THOUSANDS OF DOLL AR S*
4- RECOMMENDED PROGRAM

(A+84-C) 1981 1982 1983 1984 1985 TOTAL

* 4-
21,723 * 4

4-
125 000 # 4-

*
146,723 *

*

*
1,723 4

*
125,000 4-

4-
20,000 *

*
146,723 4

4

*4-
21,723 4*

*4
125 000 *4

4-
‘I’ 146 723 **
4- *4

‘I’
4
4
4-

*
* 1,723 4-4-
* *4
* 125 000 4*

4,,
?~),0OU #4

4*

146,723 4*
*4-

PE(SUI-.3


